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Department' of Energy

Fernald Environmental Management Project

P.O. Box 398705 2966
‘Cincinnati, Ohio 45239-8705 '
(513) 738-6357

RIAN 1 4 1992

DOE-667-92

Mr. James A. Saric, Remedial Project Director
U. S. Environmental Protection Agency

Region V - 5HR-12

230 South Dearborn Street

Chicago, I11inois 60604

Mr. Graham E. Mitchell, DOE Coordinator
Ohio Environmental Protection Agency

40 South Main Street

Dayton, Ohio 45402-2086

Dear Mr. Saric and Mr. Mitchell:
PROPOSED PHASE 111 REMOVAL ACTIONS

As required by the 1991 Amended Consent Agreement, Section IX.F.2, below are
schedules for the submission of work plans or other appropriate documentation
for Phase III removal actions, including lTow-level waste/thorium management,
safe shutdown activities, and Plant 7 decontamination and dismantling
activities. v

DOE shall compile revisions on an annual basis to the Low-Level Waste/Thorium
Management and Safe Shutdown Programs’ original submittals of work procedures
which were previously provided to the EPA. Specifically, submittals shall be
made by June 30, 1992, and each year thereafter until program completion.

In addition, interim submittals of major new documents or major revisions to
existing procedures for these programs shall be made, individually, as
necessary. Additionally, DOE shall submit a Removal Action Work Plan for the
decontamination and dismantling of Plant 7 (Removal Action Number 19) to the
U.S. EPA and Ohio EPA by April 20, 1993. '

The outline below is a 1ist of proposed additional removal actions and a
schedule for submitting works, or other.appropriate documentation for each
action:

1. Waste Pit Area Containment Improvement (Operable Unit 1)

Submit Work Plan to U.S. EPA August 31, 1992

@ Recycled and Recyclable @




2566

Includes: containment of specified contaminated soil areas,
correction of Pit 4 south berm erosion, protection from‘Burn Pit
wind erosion, and improvements to vegetation cover on pits.

Inactive Fly Ash Pile (Operable Unit 2)

Submit results of evaluation to address contamjnated soils and a
schedule for submittal of a work plan (if required)

June 30, 1992

Referring to U.S. EPA’s comments on the current removal action, the--
U.S. Department of Energy (DOE) will complete an evaluation to .
address the contaminated soils from this area given the apparent
degree of soil contamination exhibited at select locations. Based
on this evaluation, a determination may be made as to initiating
soil "hot spots" excavation, if required, and a schedule will be
provided for submittal of a work plan to the U.S. EPA.

Pilot Plant Sump: (Operable Unit 3)
Submit Work Plan to U.S. EPA 7 July 31, 1992

This sump is located on the southwest. side of the-?i]ot Plant. The:
sump consists of a stainless steel cylinder approximately two feet
in diameter and ten feet deep.

This sump was built to remove liquids. from the floor drains of the.
Pilot Plant and was actively used only during the renovation of the
Pilot Plant in 1969. The sump is filled with a thick liquid and
sludge.. Analytical results of the sump contents show high
concentrations of metals: 1lead, copper, chromium, nickel, as well
as thorium and volatile organic compounds. ‘

Includes: removal of the liquid and sludge from the sump and
removal of the tank to mitigate the potential for a release to the:
environment.

Nitric Acid Tank Car and Area (Operable Unit 3)
Submit Work Plan to U.S. EPA October 30, 1992

The Nitric Acid Rail Car is located on the northern perimeter of the
production area and east of Building 63. The Fernald Enviroqmenta]

Management Project (FEMP) RCRA Part A and Part B identify th1s_tank

car and area surrounding it as a Hazardous Waste Management Unit.

This high-grade, stainless steel tank car has a capacity of _
approximately 100,000 pounds and measures approximately 10 feet y1de
x 40 feet long x 15 feet high. This unit operated from 1952 until
about 1989. This tank car stored nitric acid used at the FEMP.
Based on recent analysis, the tank car now contains 50-100 gallons
of nitric acid. !
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Includes: removal of residue contents. of the. tank car followed by
decontamination and dispositioning of the tank car; as well as.
characterizing and subsequent excavation and disposition of the
nearby soils for contaminants related to the tank car.

5. Asbestos Removals (Asbestos Program - Operable Unit 3)
Submit Work Procedures May 19, 1992

This removal action documents ongoing asbestos abatement activity at :
the FEMP, to mitigate the potential for contaminant release and
migration. Abatements within the Asbestos Program include in-situ
repairs, encasement, and encapsulation, as well as removals.

6. Management of Contaminated Structures at the FEMP

Submit Engineering Evaluation/Cost Analysis (EE/CA) to the U.S. EPA
to support Proposed Removal Actions for Managing Contaminated
Structures or Facilities. '

December 16, 1992

The EE/CA shall document the selection of a response(s) that will
mitigate the potential threat to workers, the general public, and
the environment associated with these structures or facilities, and
address health and environmental impacts associated with the
proposed action. The EE/CA shall be completed in a manner
consistent with the technical approach contained within the Operable
Unit (OU 3) RI/FS Work Plan addendum. The EE/CA shall consider
interim disposition issues addressed in the OU 3 Work Plan, as well
as. issues related to ongoing site activities, and integration with
other operable units.

The intent is to establish a broad-based removal action to support
the implementation of cleanup actions at FEMP contaminated .
facilities. On the basis of the annual facility utilization study
(Section IX.E.4 of the: Amended Consent Agreement) and an assessment
of available funding, the DOE would propose, within the annual
removal action review, dates for submitting work plans describing
discrete actions to be taken within the envelope of the removail
action. The work plans would be submitted to U.S. EPA for approval
consistent with Section IX.C.

If you or you staff have any questions, please contact me at FTS 774-6159 or
(513) 738-6159.

Sincerely, .

ck R. Craig

FO:Craig rqald Remedial Actio



. J. Fiore, EM-42, TREV
. A. Hayes, EM-424, TREY
Kwasniewski, OEPA-Columbus
Schneider, OEPA-Dayton
Benetti, USEPA-V, 5AR-26
Butler, USEPA-V, 5CS-TUB-3
Schuessler, PRC
August,. GeoTrans
Glenn, Parsons
J. Carr, WEMCO.
W. Coyle, WEMCO
F. Daugherty, WEMCO
. P. Hopper, WEMCO
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. Wood, ASI/IT
. Razor, ASI/IT
R Coordinator, WEMCO
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